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MONSANTO
From: C.A. Grundémann CS6G Coroorate Encineering (6-£222)
Date: September 6, 1985 D.R. Bowers C36C
L.V. Bunmbicka 1740
Subj: Prolect Procress Meetincs k.M. Calles CzeC
M.A. Coco Alziczici
J. Colling 17zl
Re: CEA 3808 - Main South Trunk Sewer R.J. Geile CS6C
E.R. Hartman Cs6C
TO: J.J. Beckerle Alberici P.R. BEoemann 1740
W. Bodine Alberici L.C. Kreh F2ED
T.N. Carrico 1740** F.A. Mayse CS6G
W.C. Koester Albericir* B.W. Steketee 1740~
K.W. Lichtenheld CS6G R.L. Wiese CS6G
C.J. Lotz Albericiv
R.L. Nelson 1740* *Present at meeting
K.W. Petterson 1740~ **part time
R.C. Martini 1740
O.N. Shipley 1740*
R. Schlereth Fleischer Seeger
Following are minutes of the meeting held at the CED construction
trailers on 9/5/85 at 9:30 a.m.
l. Construction Progress
a. Epoxy mortar being installed on manhole l1-EE.
b. Patching pinholes on interior wall in manhole 1l-EE.
c. The 42" VCP pipe east of manhole l-EE was retested. Two of
the exotherm joints that were repaired leaked on this test.
They did not leak on the first test.
d. Nine new 42" VCP joints just west of manhole 2-AA passed the
hydro test. .
e. The pipe concrete base cannot be poured between manholes
2-AA and 2-BB until the leaks to the trench can be stopped.
f. The concrete pipe base has been poured from manhole 2-BB to
2-CC.
g. Laying pipe in trench east of manhole 2-BB.
h. The sample house pad is being poured.
2. Contaminated Soil
a, Still waiting for state permits to haul off stockpiled
dirt. Nelson.
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Procecure revisions in Trogress. Mar

"he 16" water line has been lccated.

Petterson to give T-3 routing to Alberici 9/5/85.

The grade elevations on the drawings are approximately 1°'
higher on this jumper. Lichtenheld to approve elevation
change.

T-3 interferes with an existing &" pipe. It may be easier
to move the 8" pipe. Martini and Petterson to review.

T-3 construction schecdule handed out by Alberici.

4. 1Internal Manhole Work

Manhole 1-AA. Started on acid brick work in flume area. A
plant electrical outage last Tuesday prevented work that day.

Manhole 1-BB. Currently applying final layer of asphalt.
Manhole 1-CC. Depressions filled.

Application of the asphaltic membrane per the procedure is
working fine.

5. Dept. 245

a.

The tunnel piling will be driven around 9-15. (The piling
will be removed from 1-EE to 1l-AA.)

Work is in progress removing the foundations from manhole
2-DD to 3-AA.

Shutdown

Nelson will try to obtain use of a part of the BI slab for

building the precast section to go between manholes 1-JJ and
1-Dp-1.

A procedure is to be developed for pumping manhole 1-D-1
while the precast section is being installed from 1-JJ to
1-D-1 during the ACL shutdown.

Also will need to pump at manhole 1-GG during the same
period. Lichtenheld, Martini, Petterson, Nelson.
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Pacge 3
c. Nelscn to cive flows that will be expectsd frecm ACL during
tniS sSnutéewn.
7. Miscellaneous

a. Nkelson anc Petterson to inspect the manncle 1-DD interior
surfaces.

b. Nelson, Petterson, Shipley & Lichtenheld to determine
procedure to get brickwork around the encasement in manhole
1-DD.

c¢. Nelson & Lichtenheld to inspect blemish repairs on 42" VCP
for acceptability. (3 pieces)

é. Nelson advised of leaking fire water line just west of
village box.

e. Alberici working on site cleanup.
f. Alberici reviewing ways to improve the schedule.

g. Martini and Lichtenheld to write procedures for care of flow
work at the various manhole tie-ins.

The next progress meeting will be held on Thursday, September 12 at
9:30 a.m. at the construction trailers. All Mansanto personnel are
to meet prior to this meeting at 9 a.m.

Gordon Grundmann
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